

SQL LIVE MIGRATION CALENDAR

Green LLOYOLA
Blue ELLUCIAN
Yellow BOTH

SCHEDULE START: 6:00 AM

TIME INTERVAL: 15 MIN

WEEK START DATE: 7/3/2018

TIME	Tue 7/3/2018	Wed 7/4/2018	Thu 7/5/2018	Fri 7/6/2018	Sat 7/7/2018	Sun 7/8/2018	Mon 7/9/2018
1:15 AM			Step 27: Setup Color group) Server for Loyola (Loyola) COMPLETE				
1:30 AM			Step 28: Manual data migrations (Ellucian/Loyola) COMPLETE Step 29: Migrate Application Server Directory Files add DATA/DATA_P/PHANTOM.CONTROL to scripts (Ellucian) COMPLETE				
3:00 AM			Step 30: Stop all and start all listeners on SQL target environment (Ellucian) COMPLETE				
6:00 AM							Turn on Database mirroring (Bob)
6:15 AM							
6:30 AM							
6:45 AM							
7:00 AM							
7:15 AM							
7:30 AM		Step 16: Check Private IP/Loopback in SA Valet, validate JVM settings for listeners are configured appropriately (Ellucian) COMPLETE					
7:45 AM							
8:00 AM	Step 1: Verify source unidata grid and Ellucian servers are at the same patch and version level (Ellucian) COMPLETE	Step 17: Check Pre-Authenticated Servers in SA Valet/DMCC (Ellucian) COMPLETE	Step 31: Remove the added listeners for the suites from ESTD (Loyola) COMPLETE		SA and End User Testing (Loyola)		
8:15 AM		Step 18: Identify Migration Parameters (Loyola) COMPLETE Step 19: Backups Business Object Files on testmg2 (Loyola) COMPLETE	Step 32: Run the SA Component Update (Loyola) COMPLETE				
8:30 AM							Send check email to Loyola employees (Randy)
8:45 AM		Step 20: Read database for the suites and BDRG file suites to ESTD (Loyola) COMPLETE					
9:00 AM							
9:15 AM		Step 21: Extend (Loyola) COMPLETE Step 22: Create the Migration File List (Loyola) COMPLETE	Step 33: Build Exchange cluster Object releases (Loyola) COMPLETE				
9:30 AM		Shut down Prod Unidata on Prod Linux box (Dawn) COMPLETE Shut down Prod and Non-Prod Informer and all services (Jerry) COMPLETE Shut down Prod and Non-Prod BusinessObjects (Jerry) COMPLETE					
9:45 AM		Step 23: Use BDRG to add (Loyola) COMPLETE Step 24: Test the Data Migration Process (Loyola) COMPLETE					

TIME	Tue	Wed	Thu	Fri	Sat	Sun	Mon
10:00 AM							
10:15 AM		Step 25: Data Migration (until 1:15 AM on 7/5) (Loyola w Dawn for 5 mins) COMPLETE Step 26: Check the PCN screen for errors (Loyola) COMPLETE					
10:30 AM							
10:45 AM							
11:00 AM					Script the real-time views to EcSqlProd and restore real-time universes to Prod env (1 hour) (Arnette/Jerry/John Marsh) COMPLETE		
11:15 AM							
11:30 AM							
11:45 AM			Step 34: Create HADR package to bring over prod-rt and prod-gen records. Obsolete in EcSqlProd and the Prod after installing in EcSqlProd (Loyola) COMPLETE Step 35: Create HADR package to bring over prod-rt records (Loyola) COMPLETE				
12:00 PM				Step 52: Sign off on ECSQL Prod environment (Loyola) COMPLETE		End User Testing Sign-off Day (Loyola)	
12:15 PM			Step 36: Change printer setup to use RT printer (Loyola) COMPLETE				
12:30 PM			Step 37: Update ODBC, ODBC, WALD, WAMP, SLES, ECP, PCRA, CSPO, CSPO settings (Loyola) COMPLETE				
12:45 PM							
1:00 PM			Step 38: Add updates: WPSM workbooks (Loyola) COMPLETE	Step 54: Migrate TDClient settings for Windows (Elucian) COMPLETE			
1:15 PM				Step 55: Add LDAP integration settings to SA Valet (Elucian) COMPLETE			
1:30 PM				Step 56: Validate LDAP Integration settings (Elucian) COMPLETE Step 57: Validate LDAP Integration, processing (Loyola/Neve, Jim) COMPLETE			
1:45 PM			Step 39: Add LDAP authentication settings to SA Valet (Elucian) COMPLETE	Step 58: Add additional listeners (Elucian) 95% COMPLETE (Loyola needs to test)			
2:00 PM							
2:15 PM			Step 40: Update WebAdvisor settings and Add to SA Valet (Elucian) COMPLETE				
2:30 PM			Step 43: Test and validate Web UI (Loyola) COMPLETE				
2:45 PM			Step 41: Verify EcSqlProd database to full recovery mode (Elucian) COMPLETE Step 42: Verify the SQL hourly, daily and weekly maintenance jobs are enabled (Elucian) COMPLETE	Step 59: Migrate and validate WebApi and Self Service settings (Elucian) COMPLETE			

TIME	Tue	Wed	Thu	Fri	Sat	Sun	Mon
3:00 PM				Step 67: Change the config files for the custom API for SciQuest and the scheduler to point to the new system (Ellucian/Loyola) COMPLETE			
3:15 PM			Step 44: Configure Windows authentication and single-role Colleague access (Ellucian) COMPLETE Step 45: Add/update EA access for SQL Management Studio, Colleague Studio access and Patch Management (Ellucian/DBAs) COMPLETE				
3:30 PM							
3:45 PM			Step 47: UPDATE migrate Prod auditing settings from Windows to SQL environment (Loyola) COMPLETE Step 48: Reindex Colleague SQL Prod Database (Ellucian/DBAs) COMPLETE				
4:00 PM							
4:15 PM							
4:30 PM							
4:45 PM				Step 61: Migrate and validate Portal Settings (Ellucian/Nate) COMPLETE			
5:00 PM	Stop the Informer scheduler (Ellucian/Jerry) COMPLETE		Step 49: Setup Read/Query access to SQL database (Ellucian/DBAs) COMPLETE Step 60: Migrate and validate ODS settings COMPLETE (Ellucian/Loyola) Add BI and Colleague links to portal (Candice) COMPLETE Turn BusinessObjects (Prod & Non-Prod) back on (Jerry) COMPLETE			Go/No-Go Call (Loyola)	
5:15 PM					Send email to Tech/Supervisor if no testing started (Gretchen)		
5:30 PM			Step 50: Run DMSO process in Process Handler to refresh DMS (Loyola/Arnette) <i>In Progress</i>				
5:45 PM				Step 62: Migrate and validate ILP settings (Ellucian/Nate) COMPLETE			
6:00 PM	Remove Business Objects and Colleague links in Workspaces (Dave Arnett) Remove BI and Colleague links in portal (Candice) COMPLETE					Go Live (Project Team)	
6:15 PM	Post SQL Live Migration Update to Loyola (Gretchen) COMPLETE	Post SQL Live Migration Update to Loyola (Gretchen) COMPLETE	Post SQL Live Migration Update to Loyola (Gretchen) COMPLETE	Post SQL Live Migration Update to Loyola (Gretchen) COMPLETE	Post SQL Live Migration Update to Loyola (Gretchen)	Post SQL Live Migration Update to Loyola (Gretchen)	
6:30 PM	Business Objects additional back-ups (1hr) (Ellucian/Jerry) COMPLETE						
6:45 PM				Step 63: Migrate and validate Mobile settings (Loyola with Ellucian/Brad as needed) COMPLETE			
7:00 PM							
7:15 PM							

TIME	Tue	Wed	Thu	Fri	Sat	Sun	Mon
7:30 PM							
7:45 PM				Step 64: Add licenses to SQL unidata and authorize (Ellucian) COMPLETE			
8:00 PM	Step 2: Enable integration server scripts (Bob) COMPLETE						
8:15 PM				Step 65: Migrate metabaseprod scripts to EcSigProd (Loyola Bob) COMPLETE			
8:30 PM							
8:45 PM				Step 66: Update internal server DNS points to EcSigProd (Loyola Bob) COMPLETE			
9:00 PM	Step 3: Shut down process handler (Dawn) COMPLETE						
9:30 PM	Step 4: Snapshot of Unidata source environment (Dawn) COMPLETE Step 5: Snapshot of sqlclean environment (Dawn) COMPLETE						
10:00 PM			Step 51: Run EA validation and testing (Loyola) COMPLETE	Implement recommended healthcheck settings and run another healthcheck (< 1 hr) (Tim/Dawn) COMPLETE			
12:00 AM	Steps 6-15 (Total 11.5 hrs): Clone unidata source snapshot to testmig2 on Unidata etc.... Complete final data cleanup on testmig2 (Ellucian/Loyola) COMPLETE			Run another ODS refresh (Dawn)			